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151 Days are
Remaining on the
Bridge Closure

"

QUICK NOTES: Bridge Update

o The 3D analysis s
results for the
girder deflection
on Unit 3 are
complete. The re-
sults have been
forwarded to
OCCI.

o Restrictions to
the navigational
channel will begin

on May 17. The North Bridge End

channel will be ’ MoDOT inspectors surveyed
restricted to 246’ the bridge haunches for Units
o Change Order #7 48&5

was approved by OCCI started setting the stay-

OCCI. The change .
order is now be- |n-.place deck forms for the
bridge deck.

ing approved by Ri Work
iver Wor

the various levels

within MoDOT. The second falsework tower is
complete, and girders now

span from Pier 5 to the north

bridge abutment.

The reinforcing steel was set

for the cap at Pier 4.

No restrictions are expected

in the navigational channel

next week.

South Bridge End

Demolition work began at

Bents 2 & 3.

The piling was cut to plan ele-

vation at Bent 1.5.

The reinforcing steel was set

Setting stay-in-place deck forms for the cap at End Bent 1.
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Falsework towers between Piers 5 & 6
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